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SUMMARY OF CONSTRUCTION PROJECTS

DREW COUNTY Estimated or
Sub. Comp. County Totals Project Totals

Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost

012062" 1-69 Connector Extension Study (F) 530 9  Study Completed Aug. 2006 May. 2014 - $573,120 - $1,135,620
Addt'l Rte.-Sec.: Ashley 530-10; Bradley 530-11; Union 530-12

012361 Statewide UTBWC Impvts. (2020) (S) 278 15  Safety Improvements Under Construction  Nov. 2020  Jun. 2022 0.41 $118,461 31.98 $9,240,000
Addt'l Rte.-Sec.: Various

012363 Big Creek — Hwy. 425 (Sel. Secs.) (S) 35 7 Resurfacing Scheduled 2023 11.13 $3-$5M 1758 $5-%10M
Addt'l Rte.-Sec.: Cleveland 35-5/6

012375" Districts 1, 2 & 6 Bridge Preservation (2021) (S) 83 1 Bridge Rehabilitation Under Construction ~ May. 2021  Jun. 2022 0.04 $831,771 0.20 $4,158,856
Addt'l Rte.-Sec.: Lincoln 114-2; Phillips 20-1, 44-3; Saline 35-1

012407" Districts 2, 3 & 7 Bridge Preservation (2022) (S) 138 3 Bridge Rehabilitation Under Construction Apr. 2022  Mid 2023 - $62,989 - $5,195,000
Addt'l Rte.-Sec.: Various

012425" Districts 2 & 6 Centerline Rumble Stripe Impvts. (S) Safety Improvements Under Construction  Apr. 2022 51.82 $343,973 443.88 $2,946,406

020311 Hwy. 425 — Hwy. 83 Connection (Monticello) (S) New New Location Programmed 1.20 $1-$3M 1.20 $1-$3M

020357 Hwys. 11/425 Connector — Hwy. 35 (Gr. & Strs.) (F) New Grading & Structures Programmed 6.32 $15-$20M  10.45 $20 - $30 M
Addt'l Rte.-Sec.: Lincoln New

020358 Hwys. 11/425 Connector — Hwy. 35 (Bs. & Surf.) (F) New Base & Surfacing Programmed 6.58 $20-$30M  11.07 $30 - $40 M
Addt'l Rte.-Sec.: Lincoln New

020365° Hwys. 11/425 Connector — Hwy. 278 P.E. New PE Only Completed - $0 - $6,734,428
Addt'l Rte.-Sec.: Lincoln New

020398 Hwys. 11/425 Connector — Hwy. 35 (Add'l. Lanes) (Gr. & Strs.) (F) New Grading & Structures Programmed 6.50 $30-%$40M  10.50 $50 - $75 M
Addt'l Rte.-Sec.: Lincoln New

020458 Hwys. 11/425 Connector — Hwy. 35 (Add'l. Lanes) (Bs. & Surf.) (F) New Base & Surfacing Programmed 6.50 $20-$30M  10.50 $30 - $40 M
Addt'l Rte.-Sec.: Lincoln New

020459 Hwy. 35 — Hwy. 278 (Add'l. Lanes) (Gr. & Strs.) (F) New Grading & Structures Programmed 4.50 $20 - $30 M 4.50 $20 - $30 M

020460 Hwy. 35 — Hwy. 278 (Add'l. Lanes) (Bs. & Surf.) (F) New Base & Surfacing Programmed 4.50 $10- $15 M 450 $10-$15M

020462" Monticello Bypass P.E. New PE Only Programmed - $50 - $75 M - $50 - $75 M

020470 Hwy. 278 West — Hwy. 425 (Gr. & MDS) (Monticello Bypass) (S) New Grading & Structures Programmed 13.39 $20-$30M  13.39 $20 - $30 M

020471 Hwy. 425 — Hwy. 278 East (Gr. & Strs.) (Monticello Bypass) (F) New Grading & Structures Completed Sep. 2011 Oct. 2017 8.53 $13,159,489 8.53 $13,159,489

020475 Hwy. 83 Spur — Hwy. 278 Connector (Monticello) (F) New New Location Scheduled Aug. 2022 1.62 $10 - $15 M 1.62 $10 - $15 M

020480" Southeast Arkansas Intermodal Facility (Ph. 1) (Wilmar) (S) Roadside Appurtenances Programmed - <$1M - <$1M

020482 Hwy. 278 West — Hwy. 425 (Add'l Lanes) (Gr. & Strs.) (F) New Grading & Structures Programmed 11.30 - 11.30 -

020483 Hwy. 278 West — Hwy. 425 (Add'l Lanes) (Bs. & Surf.) (F) New Base & Surfacing Programmed 11.30 - 11.30 -

* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

DREW COUNTY Estimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
020484 Hwy. 425 — Hwy. 278 East (Bs. & Surf.) (Monticello Bypass) (S) New Base & Surfacing Completed Aug. 2017  Oct. 2018 8.63 $16,197,356 8.63 $16,197,356
020485 Hwy. 425 — Hwy. 278 East (Add'l Lanes) (Gr. & Strs.) (F) New Grading & Structures Programmed 8.60 - 8.60 -
020486 Hwy. 425 — Hwy. 278 East (Add'l Lanes) (Bs. & Surf.) (F) New Base & Surfacing Programmed 8.60 - 8.60 -
020518" Southeast Arkansas Intermodal Facility (Ph. Ill) (Wilmar) (S) Roadside Appurtenances Under Construction  Aug. 2011 - $622,151 - $622,151
020519" Southeast Arkansas Intermodal Facility (Ph. IV) (Wilmar) (S) Roadside Appurtenances Under Construction Jul. 2013 - $560,411 - $560,411
020532" Monticello City Square Sidewalks (ATEP-11) (S) Enhancement Completed Mar. 2013 Sep. 2013 - $134,200 - $134,200
020547 Sandy Creek — Cutoff Creek (Overlay) (S) 35 8  Resurfacing Completed May. 2012 Aug. 2012 8.59 $1,807,499 8.59 $1,807,499
020552" Hwy. 35 R.R. Surfacing (Monticello) (S) 35 0  RRCrossing Completed Mar. 2013 Apr. 2014 - $80,674 - $80,674
020557 Hwy. 278 — Sandy Creek (Overlay) (S) 35 8  Resurfacing Completed Jun. 2013 Sep. 2013 5.65 $1,304,110 5.65 $1,304,110
020560" Monticello School District SRTS | (2012) Miscellaneous Programmed - - - -
020564 Hwy. 425 (Monticello) (Sel. Sec.) (Overlay) (S) 425 3 Resurfacing Completed Apr. 2014 Aug. 2014 4.63 $1,521,383 4.63 $1,521,383
Addt'l Rte.-Sec.: Drew 425-4
020587 Ables Creek Str. & Apprs. (S) 138 3 Structure & Approaches Completed Dec. 2018  Oct. 2020 0.34 $3,204,170 0.34 $3,204,170
020589 Bayou Bartholomew Str. & Apprs. (S) 277 1 Structure & Approaches Under Construction  Jun. 2020 Late 2022 0.46 $4,604,247 0.46 $4,604,247
020592 Drew Co. Line — North & South (Mill & Inlay) (S) 165 2 Resurfacing Completed Jun. 2016  Oct. 2016 2.40 $467,111 9.34 $1,817,843
Addt'l Rte.-Sec.: Ashley 165-1
020611 Hwy. 278 West — Hwy. 425 (Major Strs. & Surf.) New Base & Surfacing Programmed 13.39 $15-$20M  13.39 $15-$20 M
(Monticello Bypass) (S)
020618 South of Drew Co. Line — Hwy. 35 (Sel. Secs.) (S) 165 2 Bridge Rehabilitation Completed Feb. 2018 Nov. 2018 0.13 $30,627 5.76 $1,357,033
Resurfacing
Addt'l Rte.-Sec.: Chicot 165-3
020620 Monticello — McGehee (Sel. Secs.) (S) 278 15  Resurfacing Completed Jan. 2018 Jul. 2018 20.22 $3,696,860 24.91 $4,556,170
Addt'l Rte.-Sec.: Desha 278-16
020621 Hwy. 138 — Hwy. 278 (S) 293 4 Resurfacing Completed May. 2018  Oct. 2018 4.27 $1,325,958 4.27 $1,325,958
020635 Hwy. 172 — Old Warren Rd. (Monticello) (S) 425 3 Resurfacing Completed Jan. 2017 Jul. 2017 4.03 $2,208,708 4.03 $2,208,708
020637 West of Drew Co. Line — Hwy. 65 (S) 35 8 Resurfacing Completed Apr. 2017 Oct. 2017 0.71 $205,554 5.33 $1,543,104
Addt'l Rte.-Sec.: Chicot 35-9
020648 Monticello — Star City (Sel. Secs.) (S) 425 4 Resurfacing Completed Feb. 2020  Sep. 2020 5.18 $1,811,638 9.38 $3,294,851
Addt'l Rte.-Sec.: Lincoln 425-5
020653 Co. Rd. 28 — South (S) 425 3 Resurfacing Completed Feb. 2020  Oct. 2020 2.15 $714,297 2.15 $714,297
020669 Lake Monticello Trail (TAP-16) (S) Miscellaneous Programmed - <$1M - <$1M
* Job not shown on county map.
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020678 Hwy. 278 — Hwy. 293 (S) New New Location Scheduled Aug. 2022 8.41 $40 - $50 M 8.41 $40 - $50 M

020719" Monticello Hwys. 278 & 425 Sidewalks (TAP-19) (S) 278 14  Enhancement Programmed - <$1M - <$1 M
Addt'l Rte.-Sec.: Drew 425-3/4

020722 Hwy. 83 Resurfacing (Sel. Secs.) (Monticello) (S) 83 1 Resurfacing Scheduled 2023 6.43 $1-$3 M 6.43 $1-%$3 M
Addt'l Rte.-Sec.: Drew 83-15/2/2X, CS

020726" Hwy. 138 RR Signals (Winchester) (S) 138 3 Safety Improvements Under Construction  May. 2021 - $350,000 - $350,000

020727" District 2 Sealing Program (2020) (S) 144 1 Sealing Programmed 11.90 <$1M 8183 $1-$3 M
Addt'l Rte.-Sec.: Various

020732 Hwy. 293 — Hwy. 65 (S) New New Location Scheduled May. 2025 6.74 $40 - $50 M 8.56 $50 - $75 M
Addt'l Rte.-Sec.: Desha New

020741 Bradley Co. Line — Wilmar (S) 278 14 Resurfacing Scheduled 2024 4.80 $3-$5M 4.80 $3-$5M

020742 Ashley Co. Line — Monticello (Sel. Secs.) (S) 425 3 Resurfacing Scheduled 2024 11.99 $5-$10M  11.99 $5-$10 M
Addt'l Rte.-Sec.: Drew 425-4

020763 Jerome — McMillan Corner (S) 144 1 Resurfacing Completed May. 2021  Oct. 2021 0.99 $411,146 9.27 $3,849,823
Addt'l Rte.-Sec.: Chicot 144-2

020765 Monticello County Library Sidewalks (TAP-20) (S) Enhancement Programmed - <$1M - <$1M

020767 Lake Monticello Trail Ph. 1 (Monticello) (RTP-20) (S) Enhancement Programmed - <$1 M - <$1M

020775 Hwy. 83 Strs. & Apprs. (S) 83 2 Structure & Approaches Scheduled Nov. 2023 0.25 $1-$3 M 0.25 $1-$3M

020791 Hwys. 82, 270 & 278 Slide Repairs (S) 278 1S Base Stabilization Programmed - <$1M - <$1M
Addt'l Rte.-Sec.: Ashley 82-9; Jefferson 270-11

A20002 Wilmar — Monticello (S) 278 14 Resurfacing Completed Apr. 2020  Oct. 2020 9.32 $4,883,547 9.32 $4,883,547
Addt'| Rte.-Sec.: Drew 278-15/15X

A20004 Winchester — Chicot Co. Line (Sel. Secs.) (S) 65 19  Resurfacing Scheduled Jun. 2022 6.24 $1-$3M 1297 $5-$10M
Addt'l Rte.-Sec.: Desha 65-18/19

A20007 Hwy. 278 — Hwy. 65 (S) 277 1 Resurfacing Sub. Completed Feb. 2021  Sep. 2021 6.09 $1,658,361 6.22 $1,693,761
Addt'l Rte.-Sec.: Desha 277-1

A20010" District 2 Resurfacing Program (2021) (S) 35 8  Resurfacing Programmed 20.26 <$1M 7548 <$1M
Addt'l Rte.-Sec.: Various

A20013 Monticello — Hwy. 65 (S) 138 Resurfacing Scheduled Jun. 2022 23.20 $10-$15M  23.20 $10-$15M

A20014 Hwy. 65— Hwy. 1 (S) 138 Resurfacing Under Construction Jan. 2022  Late 2022 0.82 $384,173  13.60 $6,371,659
Addt'l Rte.-Sec.: Desha 138-4

* Job not shown on county map.
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A20015" District 2 Resurfacing Program (2022) (S) 293 3 Resurfacing Programmed 5.18 <$1M 4754 $1-$3 M
Addt'l Rte.-Sec.: Various
A20017" District 2 Resurfacing Program (2023) (S) 172 3 Resurfacing Programmed 12.18 <$1TM 7170 $1-%$3M
Addt'l Rte.-Sec.: Various
C22001" Wilamr Street Improvements (Sel. Secs.) (S) CS Resurfacing Completed Apr. 2014 Jul. 2014 1.53 $255,339 1.53 $255,339
C22002" Wilmar Overlay (Sel. Secs.) (S) CS Resurfacing Completed Jun. 2018  Aug. 2018 2.14 $237,401 2.14 $237,401
C22003" Winchester Overlay (Sel. Secs.) (S) CcS Resurfacing Completed Jan. 2020 May. 2020 0.81 $199,312 0.81 $199,312
C22004" Monticello Overlay (S) CS Resurfacing Completed May. 2020 Nov. 2020 1.36 $264,851 1.36 $264,851
C76006" Monticello & Star City Overlay (Sel Secs) (S) CS Resurfacing Completed Jan. 2014 Mar. 2014 1.45 $201,768 3.25 $448,372
Addt'l Rte.-Sec.: Lincoln CS
C76044" Arkansas City, Dermott & Tillar Overlay (S) CS Resurfacing Completed Feb. 2019 May. 2019 1.16 $178,708 454 $700,966
Addt'l Rte.-Sec.: Chicot CS; Desha CS
R20089" Pine Bluff — Mississippi Line P.E. 65 18  PE Only Programmed = = = =
Addt'l Rte.-Sec.: Various
R20107" La. Line — Pine Bluff P.E. 425 3 PEOnly Programmed - - - -
Addt'l Rte.-Sec.: Various
SA2244° Hwy. 425-East (Overlay) (S) CR Resurfacing Completed May. 2012 Jun. 2012 2.50 $381,558 2.50 $381,558
SA2245" Drew County Overlay (Sel. Secs.) (S) CR Resurfacing Completed Jun. 2014 Oct. 2014 8.36 $1,126,760 8.36 $1,126,760
SA2246" Drew County Overlay No. 2 (Sel. Secs.) (S) CR Resurfacing Completed Aug. 2016  Oct. 2016 3.88 $553,191 3.88 $553,191
SA2247" Co. Rd. 92 - Co. Rd. 99 (Overlay) (S) CR Resurfacing Completed Jul. 2018  Dec. 2018 345 $439,958 345 $439,958
SA2248" Co. Rd. 47 - Hwy. 35 (Overlay) (S) CR Resurfacing Under Construction  May. 2022 2.50 $483,592 2.50 $483,592
Totals For All Projects In Drew County 255.36 $205,847,097

* Job not shown on county map.
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